
From: Bennett, Tate
To: Coleman, Sam
Cc: Gray, David; Falvo, Nicholas; Kelly, Albert
Subject: Re: SJ
Date: Thursday, October 19, 2017 12:49:59 PM

Nice! Thanks all!

Sent from my iPad

On Oct 19, 2017, at 1:44 PM, Coleman, Sam <Coleman.Sam@epa.gov> wrote:

I agree with this response. Add:
"We are using streamlined approaches to expedite the start of construction. EPA
wants to work with the PRPs and other stakeholders to move as quickly as
possible to remove the waste. "

Samuel Coleman, P. E.,
Deputy Regional Administrator

214.665.2100 Ofc
214.665. 3110 Desk
214.665.2016 Cell

Coleman.sam@epa.gov

Sent from my iPhone

On Oct 19, 2017, at 11:38 AM, Gray, David <gray.david@epa.gov> wrote:

+ Sam
 
Here are my thoughts – but Sam will need to weigh in.
 
It can take some time and we are working to expedite it. Sam has asked
for special notice letters to go the Potentially Responsible Parties by the
end of next week. The letters provide the parties with a copy of the
Statement Of Work and starts the negotiations to have them do the work.
Superfund law says after the ROD is signed we have to give the PRPs 60
days and cannot begin work ourselves.
 
Then – if they agree to negotiate and if the site is complicated we can give
them up to 120 days to negotiate an agreement. In total - it could be 6
months. After the agreement – there are all types of other plans that have
to be completed. We are pretty good at parallel processing them which
helps to trim time off the schedule. That said - this is probably the fastest
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and also matches the weather conditions when the work could begin
anyway. Negotiating and planning during the bad winter and rainy spring
months and hopefully start work during the dryer summer months which
are good for construction.
 
If they don’t agree  – litigation would take longer and I hear it could be
more like 2 years.
 
We are working to expedite all of the required timelines and plan to
encourage the Potentially Responsible Parties to work with us on the
planned remedy versus litigating. They don’t like the ROD but ultimately I
think we will be able to show them how it actually works to their long-
term benefit. Of course, we won’t know until we actually sit down to
negotiate.
 
My quick thoughts.
 
David
 
 

From: Bennett, Tate 
Sent: Thursday, October 19, 2017 11:08 AM
To: Falvo, Nicholas <falvo.nicholas@epa.gov>
Cc: Kelly, Albert <kelly.albert@epa.gov>; Gray, David
<gray.david@epa.gov>
Subject: Re: SJ
 
David do you know when we start construction on SJ remedy?

On Oct 19, 2017, at 12:04 PM, Falvo, Nicholas <falvo.nicholas@epa.gov>
wrote:

Proposed for listing on NPL on September 19, 2007, and was
placed on NPL effective April 18, 2008.
I’m not sure on ROD excavation dates.
 
 
 

From: Bennett, Tate 
Sent: Thursday, October 19, 2017 12:01 PM
To: Falvo, Nicholas <falvo.nicholas@epa.gov>; Kelly, Albert
<kelly.albert@epa.gov>
Subject: Fwd: SJ
 
Do you know when SJ was listed and when our rod decision
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excavations are planned to take place?

Begin forwarded message:

From: "Gray, David" <gray.david@epa.gov>
Date: October 19, 2017 at 8:31:56 AM EDT
To: "Bennett, Tate" <Bennett.Tate@epa.gov>
Subject: SJ

Tate,
 
Good morning. As part of the update for
community/local today by Sam and Gary – they
will let them know that we will be doing some
additional repairs at the site following
Hurricane Harvey. We have made it a practice
to alert them of our work shortly before we
publicly announce it. We will also provide
congressional office notifications before the
public release. After the meeting - we will issue
a press release (draft attached).
 
Best,
 
David
214.789.2619
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